
3.5M ELEMENTARY/MIDDLE SCHOOL/TUCKER FIELD

				     BUILDING COMMITTEE

 	MINUTES

A meeting of the Building Committee held on Wednesday, September

27, 2006, at the Cumberland Administrative Office/Superintendent’s

Conference Room, 2602 Mendon Road, was called to order by

Chairman Earl Wood at 5:30 PM, with the following present:

Earl Wood, Chair; Maureen H. Aveno, James Hamel, Donna Morelle,

Eugene Sartini

Also Attending: Richard Hilton, Craig Showstead; KBA: Mike McKeon,

Ashley Prester;          Mike Crawley

	Absent: Thomas Bruce, Mark Lindgren

It was agreed to take items out of order until representatives from

KBA arrived.

I.  	Windows and Doors - Mr. Hilton reported the vents for Ashton

School will arrive next week, the curtain wall in three weeks and all

doors for both schools in four weeks.  

II.	Tucker Field Update

A.  Phase I Update - Phase I appears to be complete.  Mr. Hamel will

contact Mr. Byrnes to confirm there isn’t anything else to compete

and either the attorney or Mr. Bruce for the project close out.



	B.	Concession Stand Update - Mr. Showstead reported Rotor Rooter

was awarded the bid for rough and finish plumbing.  He needs one

more bid for the grinder pump.  It has been decided to run the line

diagonally across the parking lot and then up to Mendon Road to

avoid probable complaints from residents at the end of Rocky Crest

Road.  He stated they may have to go with metal toilet stalls, that poly

resin may be too expensive.  Mr. Hilton had a suggestion of a

company to contact that may supply them at a reasonable cost.

III.	Ashton/JJM Cumberland Hill Update

	A.	Review of ADA Compliance - Mr. Prester reported that the ADA

Coordinator was looking at this project as total compliance.  He noted

Ashton is compliant with the bathroom location.  A couple more

spaces will be needed at the parking .  He noted he has been talking

to Mr. Hilton .  Only minor changes will be needed to the toilets in the

teachers room at Ashton, but Cumberland Hill is not compliant.  He

hasn’t measured the room in detail and will get the numbers for the

teachers room.  That wasn’t even in the plan.  Mr. Prester stated he

would then request an extension once they have a cost and proceed

with it as an alternate.  He noted he is still working with the ADA.
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The Geotechnical had no real problems; they hit water at five feet at

Cumberland Hill, which isn’t a problem.  No ledge was found at either

site. Mr. Prester stated he will be meeting with the Building Inspector

Friday.  He has left the design documents with the principals to share

with teacher and parents.  

They have contacted Vortex regarding hazmat and should have a

completed report by the end of October.  Mr. Prester handed out an

updated schedule.  Ms. Aveno noted that with the changes in

administration due to the election and possible changes in this

committee she hated to shut the fire alarms out.  She would like to

see it as an add/alternate to this project.  Mr. Prester explained that it

was in the basic contract.  They can do the addition without doing the

existing building because both have to be part of the same system. 

Ms. Aveno was looking for a copy of the fire report.

Dr. Morelle’s arrival is noted at 6:00 p.m.

Mr. Sartini asked to revisit the ADA and Mr. Prester stated the ADA

Coordinator had expressed the fact that he wasn’t concerned with the

budget.  Mr. Aveno expressed concern for things that are not related

to what the committee was looking to do.  They were adding a gym

and the need for parking and other areas are not part of this 

		committee.



Ms. Aveno’s departure is noted at 6:15 p.m.

B.  Review and Approval of Cost Estimate for Design Development -

Mr. Prester reported that he had a proposal for a design development

estimate from Daedalus for $4,400, including KBA’s fee in that.  On a

motion by Mr. Sartini, and a second by Dr. Morelle, it was VOTED 4-0

TO APPROVE obtaining the detailed cost estimate for

JJM/Cumberland Hill and Ashton Schools from Daedalus in the

amount of $4,400.  

II.	Tucker Field, Continued

	C.	Phase II Discussion - Mr. Hamel noted that with the rest rooms in

the concession stand, he would like to see Big Blue either renovated

or to get a metal storage unit.  Consensus was that they need to make

sure of the size.  It was noted that a storage unit would need a fire

alarm.  Electrical upgrades should be considered.  Mr. Hamel

suggested scheduling an open meeting for public input.  It was

agreed this would include an all purpose field, room for rescue on the

access road.  It was suggested showing the boards by George Gifford

that had been shown before.  Mr. Hamel noted there were a lot of

documents at the Parks and Recreation office.  Mr. Crawley stated

that this had all been discussed in the initial meetings.  He noted

there is more than enough room to add one more tennis court.  Dr.

Morelle suggested they should document what has already been

done and the process taken.  
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It was suggested that a representative from each interest group or

sport should be invited.  The Superintendent noted the Director of

Athletic should represent them.  

Mr. wood noted that he would like to keep kids out of the areas that

have been re-seeded.  It was agreed to hold a public meeting the

second meeting in October.

 

IV.	Old Business - None.

V.	New Business - None.

VI.	Payment of Invoices - On a motion by Mr. Sartini, and a second by

Mr. Hamel, it was VOTED 4-0 TO APPROVE the payment to Lockheed

for Application #3 in the amount of $242,550.

On a motion by Mr. Sartini, and a second by Mr. Hamel, it was VOTED

4-0 TO APPROVE payment to Lockheed for Application #4 in the

amount of $59,850.  It was noted that Edwards and Kelcey had signed

off.  This leaves a balance of $241,210.

VII.	Review and Approval of Minutes

	A.	September 13, 2006 - On a motion by Mr. Sartini, and a second by



Mr. Hamel, it was VOTED 4-0 TO APPROVE the minutes.

VIII.  Adjournment - On a motion by Mr. Sartini, and a second by Mr.

Hamel, it was VOTED 4-0 TO APPROVE adjourning the meeting at

6:58 p.m.

Respectfully submitted,

Shirley Harris

Recording Secretary

Approved October 11, 2006


